



# S6 Progress and Management Report

**D7.8**

**Project reference no. 653884**

**August 2018**



**European  
Commission**

Horizon 2020  
European Union funding  
for Research & Innovation

## Executive summary

This document provides the final report for the SafeCloud project covering the Month 25 to Month 36 period. The report covers the progress in the workpackages as well as the issues faced by the project partners and their resolutions. The report indicates that work has generally progressed according to the agreed plan during the fifth and sixth semesters and that no major issues have surfaced that would substantially impact achieving the project objectives. Minor decisions have been taken and noted concerning the research and development tasks in the project.

During this period, and according to the main objectives of the SafeCloud project, the complete SafeCloud platform *i.e.*, the final versions of the different communication, storage and processing components with all the privacy features and performance optimization tools integrated, was released (D1.3, D2.7, D2.8, D3.7, D3.8). Moreover, we have completed the integration of the individual SafeCloud components into the corresponding final prototypes that are able to run the full-fledged use cases of the project (D4.3, D5.5, D6.6). The final report containing the testing and evaluation results of the integrated SafeCloud platform and use cases was produced (D4.5). Similarly, the final report of the legal issues related to the project, including recommendations for legislators, was done (D2.6).

The deliverables submitted during the reporting period take into consideration the comments received after the second project review in Brussels. Also, we have focused our work on strengthening dissemination alignment with exploitation activities towards maximizing the project's impact. This is further detailed in deliverables D6.6 and D7.11.

During the reporting period the final milestone –Deployment – was completed successfully.