



S1 Progress Report

D7.3

Project reference no. 653884

February 2016



European
Commission

Horizon 2020
European Union funding
for Research & Innovation

Executive summary

This document provides an interim status report for the SafeCloud project for the first six months of the project. The report covers the progress in the workpackages as well as the issues faced by the project partners and their resolutions. The report indicates that work has generally progressed according to the agreed plan during the initial months of the project and that no major issues have surfaced that would substantially impact achieving the project objectives, though some important decisions have been taken and noted concerning the research and development tasks in the project.