



S1 Progress Report

D7.5

Project reference no. 653884

February 2016



European
Commission

Horizon 2020
European Union funding
for Research & Innovation

Executive summary

This document provides an interim status report for the SafeCloud project covering the Month 13 to Month 18 period. The report covers the progress in the workpackages as well as the issues faced by the project partners and their resolutions. The report indicates that work has generally progressed according to the agreed plan during the third semester and that no major issues have surfaced that would substantially impact achieving the project objectives. Minor decisions have been taken and noted concerning the research and development tasks in the project.